COLORADO DEPARTMENT OF TRANSPORTATION Page 1

ESTIMATE RUN 09/28/2007

ESTIMATE SUMMARY 16:32:14
CONTID: C16415 ESTIMATE NO: 0001 PROG SPEC YR:2005
PCN: 16415-BID COFRS REPORTING CATEGORY: 3 FACS REF NO:
CONTRACT DESCRIPTION: TIME CHARGED: 22.0 DAYS TIME ALLOW: 45 WORK DAYS
SH 65 GRAND MESA SLIDE REPAIR PERCENT TIME: 48.89 ORIG TIME ALLOW: 45 WORK DAYS
PROJECT NO: C065A-020
SH 65 GRAND MESA SLIDE REPAIR
NAME OF ROAD: 065A
PROJECT COUNTIES: MESA
CONTRACTOR:
AMERICAN CIVIL CONSTRUCTORS INC AND SUBSIDIARY PAY PERIOD ENDING 09/25/2007 DATE TIME STARTED 08/20/2007
225 UNION BLVD. SUITE 500 DATE LET 07/26/2007 DATE WORK BEGAN  08/20/2007
DATE AWARDED 07/30/2007 DATE TIME STOPPED
DATE CONTRACT EXECUTED 08/08/2007 DATE ACCEPTED
LAKEWOOD CO 80228 303-795-2582 DATE NOTICE TO PROCEED 08/20/2007
CURRENT TOTAL THIS ESTIMATE
CURRENT PROJECT AMT: $ 1,945,786.00 PARTICIPATING $ 15,130.00 $ 15,130.00
AWARD PROJECT AMT: S 1,758,303.00 NON-PARTICIPATING 240,085.64 240,085.64
PERCENT COMPLETE : 13.12% TOTAL EARNINGS 255,215.64 255,215.64
FUNDS AVAILABLE: $ 1,690,570.36 STOCKPILED MATERIALS 0.00 0.00
GROSS EARNINGS 255,215.64 255,215.64
TOTAL CLAIMS: $ 0.00 RETAINAGE -5,272.55 -5,272.55
SECURITIES ENCUMBERED 0.00 0.00
NET EARNINGS 249,943.09 249,943.09
LIQUIDATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTMENT 0.00 0.00
AMOUNT DUE 249,943.09 249,943.09
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ 249,943.09

APPROVED FOR PAYMENT BY

PROJECT COMMENT :

ESTIMATE COMMENT:
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PCN: 16415-BID ESTIMATE RUN 09/28/2007
PROJECT: C065A-020 ESTIMATE NO: 0001 16:32:14
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0005 201-00000 CLEARING AND GRUBBING 1.000 0.000
LS 0.750 7,500.00
10,000.00000 0.750 7,500.00
0010 202-00010 REMOVAL OF TREE 10.000 0.000
EACH 10.000 6,000.00
600.00000 10.000 6,000.00
0015 202-00035 REMOVAL OF PIPE 55.000 0.000
LF 27.000 2,295.00
85.00000 27.000 2,295.00
0020 202-00240 REMOVAL OF ASPHALT MAT (PLANING) 1,750.000 0.000
Sy 1,610.120 17,711.32
11.00000 1,610.120 17,711.32
0025 203-01100 PROOF ROLLING 10.000 0.000
HOUR 0.000 0.00
165.00000 0.000 0.00
0030 203-01500 BLADING 50.000 0.000
HOUR 0.000 0.00
165.00000 0.000 0.00
0035 206-00000 STRUCTURE EXCAVATION 9,850.000 0.000
cYy 2,074.070 51,851.75
25.00000 2,074.070 51,851.75
0040 206-00360 MECHANICAL REINFORCEMENT OF SOIL 6,703.000 0.000
cy 0.000 0.00
35.00000 0.000 0.00
0045 207-00205 TOPSOIL 200.000 0.000
cYy 0.000 0.00
15.00000 0.000 0.00
0050 208-00002 EROSION LOG (12 INCH) 250.000 0.000
LF 0.000 0.00
8.00000 0.000 0.00
0055 208-00045 CONCRETE WASHOUT STRUCTURE 1.000 0.000
EACH 1.000 500.00

500.00000 1.000 500.00
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PCN: 16415-BID ESTIMATE RUN 09/28/2007
PROJECT: C065A-020 ESTIMATE NO: 0001 16:32:14
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0060 208-00070 STABILIZED CONSTRUCTION ENTRANCE 1.000 0.000
EACH 1.000 2,200.00
2,200.00000 1.000 2,200.00
0065 208-00206 EROSION CONTROL SUPERVISOR 60.000 0.000
DAY 6.000 1,500.00
250.00000 6.000 1,500.00
0070 212-00006 SEEDING (NATIVE) 1.600 0.000
ACRE 0.000 0.00
1,150.00000 0.000 0.00
0075 212-00032 SOIL CONDITIONING 1.600 0.000
ACRE 0.000 0.00
5,300.00000 0.000 0.00
0080 213-00004 MULCHING (WEED FREE STRAW) 1.600 0.000
ACRE 0.000 0.00
1,800.00000 0.000 0.00
0085 213-00061 MULCH TACKIFIER 320.000 0.000
LB 0.000 0.00
2.40000 0.000 0.00
0090 304-06000 AGGREGATE BASE COURSE (CLASS 6) 628.000 0.000
TON 0.000 0.00
35.00000 0.000 0.00
0095 403-34701 HOT MIX ASPHALT (GRADING SX) (75) 461.000 0.000
TON 0.000 0.00
140.00000 0.000 0.00
0100 411-03352 ASPHALT CEMENT PERFORMANCE GRADE (PG 58-28) 27.000 0.000
TON 0.000 0.00
700.00000 0.000 0.00
0105 411-10255 EMULSIFIED ASPHALT (SLOW-SETTING) 200.000 0.000
GAL 0.000 0.00
4.50000 0.000 0.00
0110 420-00000 GEOMEMBRANE 360.000 0.000
SY 0.000 0.00

7.00000 0.000 0.00
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PCN: 16415-BID ESTIMATE RUN 09/28/2007
PROJECT: C065A-020 ESTIMATE NO: 0001 16:32:14

CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0115 504-04410 BLOCK FACING 6,800.000 0.000
SF 0.000 0.00
35.00000 0.000 0.00
0120 504-06100 *GROUND NAILED WALL 6,410.000 0.000
SF 225.000 19,125.00
85.00000 225.000 19,125.00
0125 506-00218 RIPRAP (18 INCH) 10.000 0.000
cy 0.000 0.00
100.00000 0.000 0.00
0130 603-50024 24 INCH PLASTIC PIPE 48.000 0.000
LF 0.000 0.00
140.00000 0.000 0.00
0135 606-00301 GUARDRAIL TYPE 3 (6-3 POST SPACING) 175.000 0.000
LF 0.000 0.00
25.00000 0.000 0.00
0140 606-02005 END ANCHORAGE (FLARED) 2.000 0.000
EACH 0.000 0.00
2,100.00000 0.000 0.00
0145 607-11525 *FENCE (PLASTIC) 180.000 0.000
LF 160.000 640.00
4.00000 160.000 640.00
0150 625-00000 *CONSTRUCTION SURVEYING 1.000 0.000
LS 0.350 7,000.00
20,000.00000 0.350 7,000.00
0155 626-00000 *MOBILIZATION 1.000 0.000
LS 0.473 79,464.00
168,000.00000 0.473 79,464.00
0160 627-00001 PAVEMENT MARKING PAINT 22.000 0.000
GAL 7.200 1,296.00
180.00000 7.200 1,296.00
0165 630-00000 *FLAGGING 700.000 0.000
HOUR 177.500 4,260.00
24.00000 177.500 4,260.00
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PCN: 16415-BID ESTIMATE RUN 09/28/2007
PROJECT : CO065A-020 ESTIMATE NO: 0001 16:32:14
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0170 630-00007 *TRAFFIC CONTROL INSPECTION 29.000 0.000
DAY 29.000 2,465.00
85.00000 29.000 2,465.00
0175 630-00012 *TRAFFIC CONTROL MANAGEMENT 45.000 0.000
DAY 8.000 5,200.00
650.00000 8.000 5,200.00
0180 630-80335 *BARRICADE (TYPE 3 M-A) (TEMPORARY) 2.000 0.000
EACH 1.000 200.00
200.00000 1.000 200.00
0185 630-80341 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE A) 23.000 0.000
EACH 10.000 300.00
30.00000 10.000 300.00
0190 630-80342 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE B) 12.000 0.000
EACH 6.000 210.00
35.00000 6.000 210.00
0195 630-80360 *DRUM CHANNELIZING DEVICE 55.000 0.000
EACH 27.500 825.00
30.00000 27.500 825.00
0200 630-80363 *DRUM CHANNELIZING DEVICE (WITH LIGHT) (FLASHING) 6.000 0.000
EACH 3.000 105.00
35.00000 3.000 105.00
0205 630-80364 *DRUM CHANNELIZING DEVICE (WITH LIGHT) (STEADY BURN) 12.000 0.000
EACH 0.000 0.00
40.00000 0.000 0.00
0210 630-80370 CONCRETE BARRIER (TEMPORARY) 504.000 0.000
LF 252.000 8,064.00
32.00000 252.000 8,064.00
0215 630-80380 *TRAFFIC CONE 50.000 0.000
EACH 25.000 875.00
35.00000 25.000 875.00
0220 630-86800 *TRAFFIC SIGNAL (TEMPORARY) 1.000 0.000
L S 1.000 12,000.00
12,000.00000 1.000 12,000.00
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PCN: 16415-BID ESTIMATE RUN 09/28/2007
PROJECT: C065A-020 ESTIMATE NO: 0001 16:32:14
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0225 700-70010 F/A MINOR CONTRACT REVISIONS 150,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0230 700-70011 F/A PARTNERING 1,000.000 0.000
FA 336.570 336.57
1.00000 336.570 336.57
0235 700-70016 F/A FUEL COST ADJUSTMENT 10,400.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0240 700-70022 F/A OJT COLORADO TRAINING PROGRAM 1,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0245 700-70028 F/A ESB PROGRAM 7,500.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0265 900-00005 ADDED ITEM (DAY)/ VARIABLE MESSAGE SIGNS 45.000 0.000
DAY 37.000 7,400.00
200.00000 37.000 7,400.00
0270 900-00012 ADDED ITEM (FOOT)/ SILT FENCE 500.000 0.000
LF 254.000 762.00
3.00000 254.000 762.00
CAT 0200 CURRENT AMT 1,930,656.00 $ 240,085.645S 240,085.64
CAT NO0400 CONSTRUCTION ENGINEERING
0250 620-00001 FIELD OFFICE (CLASS 1) 1.000 0.000
EACH 1.000 7,000.00
7,000.00000 1.000 7,000.00
0255 620-00011 FIELD LABORATORY (CLASS 1) DELETED - SEE MCR # 002 0.000 0.000
EACH 0.000 0.00
6,000.00000 0.000 0.00
0256 620-00012 FIELD LABORATORY (CLASS 2) UPGRADE TO CLASS 2 LAB FOR 1.000 0.000
THIS PROJECT
EACH 1.000 7,630.00
7,630.00000 1.000 7,630.00




CONTID: Cl6415

COLORADO DEPARTMENT OF TRANSPORTATION

Page 7
PCN: 16415-BID ESTIMATE RUN 09/28/2007
PROJECT: C065A-020 ESTIMATE NO: 0001 16:32:14
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0400 CONSTRUCTION ENGINEERING
0260 620-00020 SANITARY FACILITY 1.000 0.000
EACH 1.000 500.00
500.00000 1.000 500.00
CAT 0400 CURRENT AMT $ 15,130.00 $ 15,130.00$ 15,130.00

PROJECT TOTAL CURRENT AMT §

1,945,786.00 $

255,215.64 $ 255,215.64



